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ESTIMATE RUN 11/01/2005

ESTIMATE SUMMARY 14:49:33

CONTID: C15156         ESTIMATE NO: 0004 PROG 2002

PCN: 15156-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 Overlay PERCENT TIME:

PROJECT NO: NH 0243-072                   

SH 24 Calhan to Ramah

NAME OF ROAD: SH 24 Overlay

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 10/29/2005 DATE TIME STARTED 06/20/2005

7926 S. Platte Canyon Road DATE LET 05/05/2005 DATE WORK BEGAN

 DATE AWARDED 05/17/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/31/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,222,291.58 PARTICIPATING $ $ 489,360.44

AWARD PROJECT AMT: 1,913,643.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.86

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

86.70%

295,617.43

489,360.44

489,360.44

489,360.44

$

$

$

$

1,926,674.15

0.00

1,926,674.15

0.00

1,926,674.15

-28,704.66

28,704.66

1,926,674.15

0.00

AMOUNT DUE 1,926,674.15 489,360.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 489,360.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

67.0
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PCN: 15156-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 0243-072                   ESTIMATE NO: 0004 14:49:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 243.000 0.000

EACH 141.000 987.00

7.00000 141.000 987.00

202-00090  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 700.000 0.000

LF  700.000 2,100.00

3.00000 700.000 2,100.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 8.000 2,000.00

250.00000 8.000 2,000.00

202-01300  
 

0020 BLADING 119.500 61.500

HOUR 58.000 4,060.00

70.00000 119.500 8,365.00

203-01500  
 

0025 *EROSION LOG 640.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

208-00005  
 

0030 *RESET MAILBOX STRUCTURE (TYPE 1) 14.000 3.000

EACH 0.000 0.00

250.00000 3.000 750.00

210-00011  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00012  
 

0040 *SEEDING (NATIVE) 18.400 0.000

ACRE 17.000 5,100.00

300.00000 17.000 5,100.00

212-00006  
 

0045 *MULCHING (WEED FREE HAY) 18.400 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00002  
 

0050 *MULCH TACKIFIER 2,000.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0055 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,000.000 0.000

SY  4,211.450 8,422.90

2.00000 4,211.450 8,422.90

216-00041  
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PCN: 15156-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 0243-072                   ESTIMATE NO: 0004 14:49:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0057 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) (SPECIAL) 310.600 310.600

TON 0.000 0.00

75.00000 310.600 23,295.00

403-00720  
 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
 

0065 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 22,182.080 21,339.540

TON 842.540 42,969.54

51.00000 22,182.080 1,131,286.08

403-34721  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 19,819.000 4,692.000

GAL 0.000 0.00

0.50000 4,692.000 2,346.00

411-10255  
 

0075 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 50.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

507-00400  
 

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,574.000 0.000

LF  1,574.000 25,184.00

16.00000 1,574.000 25,184.00

606-00301  
 

0082 TRANSITION TYPE 3J CO #3 1.000 0.000

EACH 1.000 737.00

737.00000 1.000 737.00

606-01385  
 

0084 END ANCHORAGE TYPE 3K CO# 3 1.000 0.000

EACH 1.000 926.00

926.00000 1.000 926.00

606-01390  
 

0085 *END ANCHORAGE (FLARED) 8.000 0.000

EACH 8.000 12,000.00

1,500.00000 8.000 12,000.00

606-02005  
 

0090 *DELINEATOR (TYPE I) 260.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001  
 

0095 *DELINEATOR (TYPE III) 48.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00003  
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PCN: 15156-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 0243-072                   ESTIMATE NO: 0004 14:49:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0100 *SIGN PANEL (CLASS I) 10.250 0.000

SF  0.000 0.00

13.00000 0.000 0.00

614-00011  
 

0105 *SIGN PANEL (CLASS II) 51.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00012  
 

0110 *SIGN PANEL (CLASS III) 62.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00013  
 

0115 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & 
SLIPBASE) 

6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

614-01583  
 

0120 *RUMBLE STRIP 73,920.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80385  
 

0125 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

3,000.00000 0.900 2,700.00

625-00000  
 

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

137,000.00000 1.000 137,000.00

626-00000  
 

0135 *PAVEMENT MARKING PAINT 633.000 633.000

GAL 0.000 0.00

75.00000 633.000 47,475.00

627-00001  
 

0140 *EPOXY PAVEMENT MARKING 302.000 0.000

GAL 0.000 0.00

72.00000 0.000 0.00

627-00005  
 

0145 *LOCATE MONUMENTS 4.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

629-01110  
 

0150 *FLAGGING 3,000.000 866.000

HOUR 598.500 5,985.00

10.00000 1,464.500 14,645.00

630-00000  
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PCN: 15156-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 0243-072                   ESTIMATE NO: 0004 14:49:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0155 *TRAFFIC CONTROL INSPECTION 70.000 17.000

DAY 16.000 0.16

0.01000 33.000 0.33

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 140.000 29.000

DAY 19.000 0.19

0.01000 48.000 0.48

630-00012  
 

0165 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

630-80335  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 24.500

EACH 19.600 1,372.00

70.00000 44.100 3,087.00

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000

EACH 1.600 176.00

110.00000 3.600 396.00

630-80343  
 

0185 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 2,400.00

3,000.00000 1.800 5,400.00

630-80355  
 

0190 *DRUM CHANNELIZING DEVICE 50.000 4.000

EACH 17.600 1,232.00

70.00000 21.600 1,512.00

630-80360  
 

0195 CONCRETE BARRIER (TEMPORARY) 600.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

630-80370  
 

0200 *TRAFFIC CONE 400.000 102.500

EACH 82.000 820.00

10.00000 184.500 1,845.00

630-80380  
 

0205 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

630-80510  
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PCN: 15156-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 0243-072                   ESTIMATE NO: 0004 14:49:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0210 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-85006  
 

0215 F/A MINOR CONTRACT REVISIONS 135,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0225 F/A OJT COLORADO TRAINING PROGRAM 1,920.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A QUALITY INCENTIVE PAYMENT 42,444.570 0.000

F A 42,444.570 42,444.57

1.00000 42,444.570 42,444.57

700-70025  
 

0235 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A SMOOTHNESS INCENTIVE PAYMENT 14,594.080 0.000

F A 14,594.080 14,594.08

1.00000 14,594.080 14,594.08

700-70034  
 

0245 F/A TIMBER BRIDGE REPAIR 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0250 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $173,510.44 1,494,598.44CURRENT AMT 1,782,332.58 $$

CAT NO0300 STRUCTURE BID ITEMS 

0260 REMOVAL OF ASPHALT MAT (PLANING) 6,467.000 6,467.000

SY  0.000 0.00

5.00000 6,467.000 32,335.00

202-00240  
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PCN: 15156-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 0243-072                   ESTIMATE NO: 0004 14:49:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE BID ITEMS 

0265 *REMOVAL OF BRIDGE RAILING 1,021.000 236.000

LF  785.000 10,990.00

14.00000 1,021.000 14,294.00

202-00425  
 

0270 *REMOVAL OF GROUND SIGN 24.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

202-00810  
 

0275 *REMOVAL OF GUARDRAIL TYPE 3 1,046.000 0.000

LF  1,046.000 3,138.00

3.00000 1,046.000 3,138.00

202-01130  
 

0280 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 4.000 1,000.00

250.00000 4.000 1,000.00

202-01300  
 

0285 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-00810  
 

0290 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 260.000 256.210

TON 0.000 0.00

51.00000 256.210 13,066.71

403-34721  
 

0295 *GEOTEXTILE (PAVING) 2,495.000 2,495.000

SY  0.000 0.00

4.00000 2,495.000 9,980.00

420-00500  
 

0300 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,944.500 0.000

LF  7,944.500 127,112.00

16.00000 7,944.500 127,112.00

606-00301  
 

0305 *TRANSITION TYPE 3G 28.000 0.000

EACH 23.000 21,850.00

950.00000 23.000 21,850.00

606-01370  
 

0307 TRANSITION TYPE 3L CO# 4 4.000 0.000

EACH 4.000 2,800.00

700.00000 4.000 2,800.00

606-01395  
 

0310 *END ANCHORAGE (FLARED) 36.000 0.000

EACH 35.000 52,500.00

1,500.00000 35.000 52,500.00

606-02005  
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PCN: 15156-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 0243-072                   ESTIMATE NO: 0004 14:49:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE BID ITEMS 

0315 *BRIDGE RAIL TYPE 10R 925.000 236.000

LF  689.000 96,460.00

140.00000 925.000 129,500.00

606-11010  
 

CAT 0300 $315,850.00 407,575.71CURRENT AMT 415,459.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0325 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00012  
 

0330 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 24,500.00CURRENT AMT 24,500.00 $$

PROJECT TOTAL 489,360.44 $ 1,926,674.15CURRENT AMT 2,222,291.58 $$


